

TIMELINE FOR IMPLEMENTATION OF VLT PROGRAM

Presented to the Video Lottery Facility Location Commission - 12/18/08

Appoint New Members to the Lottery Commission (Administration)	December '08	
<ul style="list-style-type: none"> * Appoint 5th person to the present Lottery Commission * Appoint 4 new members to expanded Lottery Commission 		
Appoint Facility Location Commission Members (Administration, Speaker, Pres.)	December '08	
VLT Rules and Regulations (Lottery)	Start	November '08
	Finish	December '08
Prepare Vendor License Applications (Lottery)	Start	November '08
	Finish	Ongoing
Facility Location Commission Consultant RFP (Legislative Services)	Issue	December '08
	Award	February '09
Facility Location Proposal RFP (Location Commission)	Issue	December '08
	Proposals Due	February 2, '09
<ul style="list-style-type: none"> * Lottery and Legislative Services are Staff to Location Commission 		
Facility Location Proposal Review (Location Commission)	Start	February 3, '09
	Finish/Award	Fall '09
<ul style="list-style-type: none"> * Lottery review of license applications of potential facility operators will begin once RFP responses have been submitted 		

VLT: Video Lottery Terminal

RFP: Request for Proposal